

Eclipse ALF Project Plan

|  | ID | Task Name | Target Finish | Pred | Scope By | Implementer | |
|---|----|---|-----------------|------|---------------------------|---------------|----|
| | | | | | | | 7/ |
| | 1 | Ongoing Activities | 10/31/06 | | | | |
|  | 2 | Project Monitoring | 10/31/06 | | | | |
|  | 3 | Oracle BPEL Designer | 10/31/06 | | | | |
|  | 4 | STP | 10/31/06 | | | | |
|  | 5 | TPTP | 10/31/06 | | | Bob Brady | |
|  | 6 | WTP | 10/31/06 | | | | |
|  | 7 | EPF | 10/31/06 | | | | |
|  | 8 | Technology Monitoring | 10/31/06 | | | | |
|  | 9 | Active BPEL | 10/31/06 | | | | |
|  | 10 | Apache Axis | 10/31/06 | | | | |
| | 11 | | | | | | |
|  | 12 | Milestone .2 | 4/28/06 | | | | |
|  | 13 | Target Completion | 4/28/06 | | | | |
|  | 14 | Contribute Event Manager configuration tool | 4/28/06 | | Tim Buss | Tim Buss | |
|  | 15 | Populate the ProjectLog with IP due diligence notes | 4/28/06 | | Tim Buss | Tim Buss | |
| | 16 | Design and Packaging of POC based Sample | 4/28/06 | | | | |
|  | 17 | Package Event Mgr for Installation | 4/28/06 | | Brian Carroll,Manny Panis | Manny Panis | |
|  | 18 | Package ALF POC w/Stubs | 4/28/06 | | Tim Buss | | |
| | 19 | Easy download and install | 4/28/06 | | | | |
|  | 20 | Create Download Site | 4/28/06 | | Brian Carroll | | |
|  | 21 | Insert ALF into Eclipse web page of downloads | 4/28/06 | | | | |
|  | 22 | Installation Guidelines for POC | 4/28/06 | | Tim Buss | | |
|  | 23 | Evaluate Buckminster Project | 4/28/06 | | Brian Carroll | | |
| | 24 | Security: Single Signon | 4/28/06 | | | | |
|  | 25 | Publish Draft ALF 1.0 Security Technology & Design | 4/28/06 | | Brian Carroll | Brian Carroll | |
|  | 26 | Coordinate ALF STS w/Higgins | 4/28/06 | | Brian Carroll | Brian Carroll | |
| | 27 | Research Existing Security Technologies | 4/28/06 | | | | |
|  | 28 | Candidates to Harvest Components From | 4/28/06 | | Brian Carroll | | |
|  | 29 | Other Relevant Technologies | 4/28/06 | | Brian Carroll | | |
| | 30 | Design | 4/28/06 | | | | |

Project: Eclipse ALF Project Plan
Date: 4/12/06

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline



Eclipse ALF Project Plan

|  | ID | Task Name | Target Finish | Pred | Scope By | Implementer | |
|---|-----------|--|----------------|------|---------------|---------------|----|
| | | | | | | | 7/ |
|  | 31 | Identify Components | 4/28/06 | | Brian Carroll | | |
|  | 32 | Determine "build vs. harvest" | 4/28/06 | | Brian Carroll | | |
|  | 33 | Identify key APIs & SPIs | 4/28/06 | | Brian Carroll | | |
|  | 34 | Identify modules to harvest | 4/28/06 | | Brian Carroll | | |
| | 35 | High Level Design | 4/28/06 | | | | |
|  | 36 | Security Token Server Components | 4/28/06 | | Brian Carroll | | |
|  | 37 | Supporting Server Tool Components | 4/28/06 | | Brian Carroll | | |
|  | 38 | Web Services Components | 4/28/06 | | Brian Carroll | | |
|  | 39 | Web Browser/Server Tool Components | 4/28/06 | | | | |
|  | 40 | Desktop Tool Components | 4/28/06 | | Brian Carroll | | |
|  | 41 | Tool Common Components (factor out common) | 4/28/06 | | Brian Carroll | | |
| | 42 | Create Implementation Plan | 4/28/06 | | | | |
|  | 43 | ID Total Work | 4/28/06 | | Brian Carroll | | |
|  | 44 | Skills & Effort for Tasks | 4/28/06 | | Brian Carroll | | |
|  | 45 | Prioritize Tasks | 4/28/06 | | Brian Carroll | | |
| | 46 | Event Manager | 4/28/06 | | | | |
|  | 47 | Expand Event Types Consumed | 4/28/06 | | Manny Panis | | |
|  | 48 | Improve Manageability of Implementation - Axis | 4/28/06 | | Manny Panis | | |
| | 49 | Documentation | 4/28/06 | | | | |
|  | 50 | ALF Installation/Configuration | 4/28/06 | | | | |
| | 51 | | | | | | |
| | 52 | | | | | | |
|  | 53 | Milestone .3 | 6/30/06 | | | | |
|  | 54 | Target Completion | 6/30/06 | | | | |
| | 55 | Security & Single Sign-On | 6/30/06 | | | | |
|  | 56 | Publish Final ALF 1.0 Security Technology & Design | 6/30/06 | | Brian Carroll | Brian Carroll | |
|  | 57 | Internal Delivery of Components (TBD by 4/30) | 6/30/06 | | Brian Carroll | | |
| | 58 | Common Services | 6/30/06 | | | | |
|  | 59 | Explicit Logging & Tracking | 6/30/06 | | | | |
|  | 60 | Service | 6/30/06 | | | | |

Project: Eclipse ALF Project Plan
Date: 4/12/06

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline



Eclipse ALF Project Plan

|  | ID | Task Name | Target Finish | Pred | Scope By | Implementer | |
|---|-----------|---|----------------|------|-------------------------------------|--------------|----|
| | | | | | | | 7/ |
|  | 61 | Administration Service | 6/30/06 | | | | |
|  | 62 | Administration UI | 6/30/06 | | | | |
| | 63 | Notification Services - Email | 6/30/06 | | | | |
|  | 64 | Notification Service Design | 6/30/06 | | | | |
|  | 65 | Email Service | 6/30/06 | | | | |
|  | 66 | Administration Service | 6/30/06 | | | | |
|  | 67 | Administration UI | 6/30/06 | | | | |
| | 68 | Vocabularies | 6/30/06 | | | | |
|  | 69 | Publish Draft Vocabulary Framework | 6/30/06 | | | Steve Taylor | |
|  | 70 | Kickoff Vocabulary Subgroups | 6/30/06 | | Steve Taylor | | |
| | 71 | Vocabulary Infrastructure | 6/30/06 | | | | |
|  | 72 | Establish Bugzilla Component Codes | 6/30/06 | | Tim Buss,Brian Carroll | | |
|  | 73 | Establish CVS Folders | 6/30/06 | | Tim Buss,Brian Carroll | | |
| | 74 | Defining Vocabularies | 6/30/06 | | | | |
|  | 75 | SCM Vocabulary | 6/30/06 | | Tim Buss,Brian Carroll | | |
|  | 76 | Test Management TM Vocabulary | 6/30/06 | | Bob Brady | | |
|  | 77 | Candidate vocabulary 3 (TBD) | 6/30/06 | | | | |
| | 78 | Load Testing 1 | 6/30/06 | | | | |
|  | 79 | Create Load Test Plan | 6/30/06 | | Tim Buss,Manny Panis,Brian Carroll | | |
| | 80 | Create Test Harnass | 6/30/06 | | | | |
|  | 81 | Event Manager | 6/30/06 | | Manny Panis | | |
|  | 82 | BPEL | 6/30/06 | | Tim Buss,COG | | |
|  | 83 | SSO | 6/30/06 | | Brian Carroll | | |
|  | 84 | Prepare Lab | 6/30/06 | | Christopher Rollo | | |
|  | 85 | Load Testing 1 | 6/30/06 | | Christopher Rollo,Manny Panis | | |
|  | 86 | Document Test Config/Scalability & Results | 6/30/06 | | Tim Buss | | |
| | 87 | Event Manager | 6/30/06 | | | | |
| | 88 | Finalize Design/Additional Use Cases | 6/30/06 | | | | |
|  | 89 | Accommodate cbe, osgi, wsdm Events | 6/30/06 | | Manny Panis | | |
|  | 90 | Validate Event Format | 6/30/06 | | Tim Buss, Brian Carroll,Manny Panis | | |

Project: Eclipse ALF Project Plan
Date: 4/12/06

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline



Eclipse ALF Project Plan

|  | ID | Task Name | Target Finish | Pred | Scope By | Implementer | |
|---|------------|---|----------------|------|--------------------------------------|----------------------------------|----|
| | | | | | | | 7/ |
| | 91 | Event Manager Service Provider Interface | 6/30/06 | | | | |
|  | 92 | Implement Common Logging Service SPI in Event Mgr | 6/30/06 | | Manny Panis | | |
|  | 93 | Admin Service | 6/30/06 | | Manny Panis, Tim Buss | | |
| | 94 | ALF Validation/Conformance | 6/30/06 | | | | |
|  | 95 | RPC Styles vs. Message based styles | 6/30/06 | | Tim Buss, Brian Carroll | | |
| | 96 | Create, Review &/or Update Documentation | 6/30/06 | | | | |
|  | 97 | Architecture Document | 6/30/06 | | | Brian Carroll | |
|  | 98 | ALF Conformance Guidelines | 6/30/06 | | | Tim Buss | |
|  | 99 | ALF Installation/Configuration | 6/30/06 | | | Tim Buss | |
|  | 100 | Common Services | 6/30/06 | | | | |
| | 101 | Process Definition | 6/30/06 | | | | |
|  | 102 | Code Mgmt Strategy & Process | 6/30/06 | | | Brian Carroll | |
|  | 103 | Instrument Bug Tracking | 6/30/06 | | | Brian Carroll, Christopher Rollo | |
| | 104 | Corona Architecture Plan | 6/30/06 | | | | |
|  | 105 | Vocabulary | 6/30/06 | | Bob Brady | | |
|  | 106 | ALF/Corona Event Bridge | 6/30/06 | | Bob Brady | | |
|  | 107 | Consume OSGI plug-ins as Web Services | 6/30/06 | | Bob Brady | | |
| | 108 | | | | | | |
|  | 109 | Milestone .7 | 8/31/06 | | | | |
|  | 110 | Target Completion | 8/31/06 | | | | |
| | 111 | Security & Single Sign-On | 8/31/06 | | | | |
|  | 112 | Internal Delivery of Components (TBD by 4/30) | 8/31/06 | | Brian Carroll | | |
|  | 113 | SSO POC | 8/31/06 | | Brian Carroll, Bob Brady | Bob Brady | |
| | 114 | Vocabulary Infrastructure | 8/31/06 | | | | |
|  | 115 | Determine WSDL & XML Schema IMPORT levels | 8/31/06 | | Steve Taylor, Brian Carroll | | |
|  | 116 | Seed Definitions for Common Basic Elements | 8/31/06 | | Steve Taylor, Brian Carroll | | |
|  | 117 | Define Version Scheme to be Used | 8/31/06 | | Steve Taylor, Brian Carroll | | |
| | 118 | Load Testing 2 | 8/31/06 | | | | |
|  | 119 | Create Load Test Plan | 8/31/06 | | Tim Buss, Manny Panis, Brian Carroll | | |
| | 120 | Create Test Harness | 8/31/06 | | | | |

Project: Eclipse ALF Project Plan
Date: 4/12/06

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline



Eclipse ALF Project Plan

|  | ID | Task Name | Target Finish | Pred | Scope By | Implementer | |
|---|------------|---|-----------------|------|-------------------------------|------------------------|----|
| | | | | | | | 7/ |
|  | 121 | Event Manager | 8/31/06 | | Manny Panis | | |
|  | 122 | BPEL | 8/31/06 | | Tim Buss,COG | | |
|  | 123 | SSO | 8/31/06 | | Brian Carroll | | |
|  | 124 | Prepare Lab | 8/31/06 | | Christopher Rollo | | |
|  | 125 | Load Testing 2 | 8/31/06 | | Christopher Rollo,Manny Panis | | |
|  | 126 | Document Test Config/Scalability & Results | 8/31/06 | | Tim Buss | | |
| | 127 | Corona Integration | 8/31/06 | | | | |
|  | 128 | ALF/Corona Event Bridge | 8/31/06 | | | Bob Brady | |
|  | 129 | Consume OSGI plug-ins as Web Services | 8/31/06 | | | Bob Brady | |
| | 130 | Configuration Tools (Eclipse Plug-Ins) | 8/31/06 | | | | |
|  | 131 | Adhere to Eclipse Plug-In Guidelines | 8/31/06 | | ? | | |
|  | 132 | Event Map Configuration | 8/31/06 | | Tim Buss | | |
|  | 133 | Event Map Segmentation (fex. By app) | 8/31/06 | | Tim Buss | | |
|  | 134 | Event Map Deployment | 8/31/06 | | Tim Buss | | |
|  | 135 | Event Manager Service Control - start/stop/pause | 8/31/06 | | Tim Buss | | |
|  | 136 | Log Configuration | 8/31/06 | | Tim Buss | | |
|  | 137 | Log Viewer | 8/31/06 | | Tim Buss | | |
|  | 138 | Security Administrator | 8/31/06 | | Brian Carroll | | |
| | 139 | ALF Validation/Conformance | 8/31/06 | | | | |
| | 140 | Define ALF Enabled/Compliance | 8/31/06 | | | | |
|  | 141 | Security Support | 8/31/06 | | | Brian Carroll | |
|  | 142 | Certification Tools | 8/31/06 | | | Tim Buss,Brian Carroll | |
|  | 143 | Logo Programs | 8/31/06 | | | | |
| | 144 | Create, Review &/or Update Documentation | 8/31/06 | | | | |
|  | 145 | Architecture Document | 8/31/06 | | Brian Carroll | Brian Carroll | |
|  | 146 | How to Enable Tools to SSO | 8/31/06 | | Brian Carroll | Brian Carroll | |
|  | 147 | ALF Conformance Guidelines | 8/31/06 | | Tim Buss | Tim Buss | |
|  | 148 | ALF Installation/Configuration | 8/31/06 | | Tim Buss | Tim Buss | |
| | 149 | | | | | | |
|  | 150 | Release Candidate 1 | 10/31/06 | | | | |

Project: Eclipse ALF Project Plan
Date: 4/12/06

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline



Eclipse ALF Project Plan

|  | ID | Task Name | Target Finish | Pred | Scope By | Implementer | |
|---|-----|---|---------------|------|-----------|-------------|----|
| | | | | | | | 7/ |
|  | 151 | Target Release | 10/31/06 | | | | |
| | 152 | Security & Single Sign-On | 10/31/06 | | | | |
| | 153 | Implementation - Milestone TBD | 10/31/06 | | | | |
|  | 154 | Code Routines | 10/31/06 | | | Bob Brady | |
|  | 155 | Modify Harvested Routines | 10/31/06 | | | Bob Brady | |
|  | 156 | Publish Admin Guide for ALF SSO | 10/31/06 | | | Bob Brady | |
| | 157 | Package for easy download and install | 10/31/06 | | | | |
|  | 158 | Doc download of 3rd party components | 10/31/06 | | | Bob Brady | |
| | 159 | Testing - Milestone TBD | 10/31/06 | | | | |
|  | 160 | Create Simplified Test Plan (list of tests) | 10/31/06 | | Bob Brady | Bob Brady | |
| | 161 | Perform Functionality Tests | 10/31/06 | | | | |
|  | 162 | Credentials & Token Conversion | 10/31/06 | | Bob Brady | Bob Brady | |
|  | 163 | WS-Trust Interactions | 10/31/06 | | Bob Brady | Bob Brady | |
|  | 164 | WS-Federation Interactions | 10/31/06 | | Bob Brady | Bob Brady | |
|  | 165 | SAML Protocol Handling | 10/31/06 | | Bob Brady | Bob Brady | |
|  | 166 | SAML Assertion Handling | 10/31/06 | | Bob Brady | Bob Brady | |
|  | 167 | Common Services | 10/31/06 | | | | |
| | 168 | Security | 10/31/06 | | | | |
| | 169 | Gateway/Wrappering Service | 10/31/06 | | | | |
|  | 170 | Service | 10/31/06 | | | | |
| | 171 | Security Token Server Service | 10/31/06 | | | | |
|  | 172 | Service | 10/31/06 | | | | |
|  | 173 | Utility Services | 10/31/06 | | | | |
|  | 174 | Dynamic Correlation Data Storage | 10/31/06 | | | | |
|  | 175 | Service | 10/31/06 | | | | |
|  | 176 | Administration Service | 10/31/06 | | | | |
|  | 177 | Administration UI | 10/31/06 | | | | |
|  | 178 | Dynamic Location/Storage for Data Transfer (for SCM etc.) | 10/31/06 | | | | |
|  | 179 | Service | 10/31/06 | | | | |
|  | 180 | Administration Service | 10/31/06 | | | | |

Project: Eclipse ALF Project Plan
Date: 4/12/06

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline



Eclipse ALF Project Plan

|  | ID | Task Name | Target Finish | Pred | Scope By | Implementer | |
|---|------------|-------------------------------------|-----------------|------|----------|-------------|----|
| | | | | | | | 7/ |
|  | 181 | Administration UI | 10/31/06 | | | | |
| | 182 | Notification Services | 10/31/06 | | | | |
| | 183 | Mobile Device | 10/31/06 | | | | |
|  | 184 | Service | 10/31/06 | | | | |
|  | 185 | Administration Service | 10/31/06 | | | | |
|  | 186 | Administration UI | 10/31/06 | | | | |
| | 187 | WSDM Notifications | 10/31/06 | | | | |
|  | 188 | Service | 10/31/06 | | | | |
|  | 189 | Administration Service | 10/31/06 | | | | |
|  | 190 | Administration UI | 10/31/06 | | | | |
| | 191 | Batch Invocation | 10/31/06 | | | | |
|  | 192 | Service | 10/31/06 | | | | |
|  | 193 | Administration Service | 10/31/06 | | | | |
|  | 194 | Administration UI | 10/31/06 | | | | |
| | 195 | Command Line Event Generator | 10/31/06 | | | | |
|  | 196 | Service | 10/31/06 | | | | |
|  | 197 | Administration Service | 10/31/06 | | | | |
|  | 198 | Administration UI | 10/31/06 | | | | |
| | 199 | SCM "Vocabulary" Services | 10/31/06 | | | | |
| | 200 | Subversion | 10/31/06 | | | | |
|  | 201 | Service | 10/31/06 | | | | |
|  | 202 | Administration Service | 10/31/06 | | | | |
|  | 203 | Administration UI | 10/31/06 | | | | |
| | 204 | CVS | 10/31/06 | | | | |
|  | 205 | Service | 10/31/06 | | | | |
|  | 206 | Administration Service | 10/31/06 | | | | |
|  | 207 | Administration UI | 10/31/06 | | | | |
| | 208 | Bugzilla | 10/31/06 | | | | |
|  | 209 | Service | 10/31/06 | | | | |
|  | 210 | Administration Service | 10/31/06 | | | | |

Project: Eclipse ALF Project Plan
Date: 4/12/06

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline



Eclipse ALF Project Plan

|  | ID | Task Name | Target Finish | Pred | Scope By | Implementer | |
|---|------------|---|-----------------|------|----------|------------------------------------|----|
| | | | | | | | 7/ |
|  | 211 | Administration UI | 10/31/06 | | | | |
| | 212 | Cruise Control | 10/31/06 | | | | |
|  | 213 | Service | 10/31/06 | | | | |
|  | 214 | Administration Service | 10/31/06 | | | | |
|  | 215 | Administration UI | 10/31/06 | | | | |
| | 216 | ANT | 10/31/06 | | | | |
|  | 217 | Service | 10/31/06 | | | | |
|  | 218 | Administration Service | 10/31/06 | | | | |
|  | 219 | Administration UI | 10/31/06 | | | | |
| | 220 | Load Testing 3 | 10/31/06 | | | | |
|  | 221 | Create Load Test Plan | 10/31/06 | | | Tim Buss,Manny Panis,Brian Carroll | |
| | 222 | Create Test Harness | 10/31/06 | | | | |
|  | 223 | Event Manager | 10/31/06 | | | Manny Panis | |
|  | 224 | BPEL | 10/31/06 | | | Tim Buss,COG | |
|  | 225 | SSO | 10/31/06 | | | Brian Carroll | |
|  | 226 | Prepare Lab | 10/31/06 | | | Christopher Rollo | |
|  | 227 | Load Testing 3 | 10/31/06 | | | Christopher Rollo,Manny Panis | |
|  | 228 | Document Test Config/Scalability & Results | 10/31/06 | | | Tim Buss | |
| | 229 | Code Management/Installs | 10/31/06 | | | | |
|  | 230 | Process for nightly builds (Cruise Control) | 10/31/06 | | | REG/Rollo? | |
| | 231 | Use Cases & Samples - Hope | 10/31/06 | | | | |
|  | 232 | 3 Use Cases - TBD | 10/31/06 | | | | |
|  | 233 | Code to Implement Use Cases - TBD | 10/31/06 | | | | |
|  | 234 | Service to Illustrate Implementing Security | 10/31/06 | | | | |
|  | 235 | Service to illustrate raising an Event | 10/31/06 | | | | |
|  | 236 | Use Cases defined by Requirements team | 10/31/06 | | | | |
| | 237 | Create, Review &/or Update Documentation | 10/31/06 | | | | |
|  | 238 | Architecture Document | 10/31/06 | | | Brian Carroll | |
|  | 239 | ALF Conformance Guidelines | 10/31/06 | | | | |
|  | 240 | ALF Installation/Configuration | 10/31/06 | | | | |

Project: Eclipse ALF Project Plan
Date: 4/12/06

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress






Project Summary



Deadline



Eclipse ALF Project Plan

|  | ID | Task Name | Target Finish | Pred | Scope By | Implementer | |
|---|------------|---|----------------|------------|----------|-------------|----|
| | | | | | | | 7/ |
|  | 241 | Document BPEL Service Flow Design Guide | 10/31/06 | | | Tim Buss | |
|  | 242 | Common Services | 10/31/06 | | | | |
| | 243 | | | | | | |
| | 244 | Post 1.0 | 11/1/06 | 150 | | | |
| | 245 | Web Based Tools | 11/1/06 | | | | |
| | 246 | Service Control | 11/1/06 | | | | |
| | 247 | Configuration Views | 11/1/06 | | | | |
| | 248 | Event Map | 11/1/06 | | | | |
| | 249 | Logging | 11/1/06 | | | | |
| | 250 | Command Line Tools | 11/1/06 | | | | |
| | 251 | Deployment | 11/1/06 | | | | |
| | 252 | Service Control | 11/1/06 | | | | |
| | 253 | Common Services | 11/1/06 | | | | |
| | 254 | Data Transformation | 11/1/06 | | | | |
| | 255 | Service | 11/1/06 | | | | |
| | 256 | Administration Service | 11/1/06 | | | | |
| | 257 | Administration UI | 11/1/06 | | | | |
| | 258 | Create, Review &/Or Update Documentation | 11/1/06 | | | | |
| | 259 | ALF for Idiots Book? | 11/1/06 | | | | |
| | 260 | Address Scalability | 11/1/06 | | | | |
| | 261 | Rules based Event dispatch | 11/1/06 | | | | |

Project: Eclipse ALF Project Plan
Date: 4/12/06

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline

