

	ID	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names
	1	Ongoing Activities during duration of project	375 days	Mon 7/18/05	Thu 12/21/06		0%	
	11							
	12	Milestone 1 - POC December 30, 2005	146 days?	Mon 7/18/05	Fri 2/3/06		20%	
	13	Eclipse ALF project provisioning	120 days	Mon 7/18/05	Fri 12/30/05		46%	
	18							
	19	Documentation	120 days	Mon 7/18/05	Fri 12/30/05		48%	
	20	Overall Architecture Doc	100 days	Mon 8/15/05	Fri 12/30/05		50%	
	21	V1 Overall Architecture Doc Published to ALF	50 days	Mon 8/15/05	Fri 10/21/05		100%	Tim Buss,Brian Carroll
	22	Review & Provide Feedback on V1 Architecture Doc	13 days	Mon 10/24/05	Wed 11/9/05	21	0%	ALF Eclipse Team
	23	V2 Overall Architecture Doc Published to ALF	12 days	Thu 11/10/05	Fri 11/25/05	22	0%	Brian Carroll,Tim Buss
	24	Review & Provide Feedback on V2 Architecture Doc	13 days	Mon 11/28/05	Wed 12/14/05	23	0%	ALF Eclipse Team
	25	V3 Overall Architecture Doc Published to ALF	12 days	Thu 12/15/05	Fri 12/30/05	24	0%	Brian Carroll,Tim Buss
	26	Define Coding/118/508 Standards for ALF Contributors	12 days	Mon 10/10/05	Tue 10/25/05		100%	Tim Buss
	27	Define use case	33.33 days	Mon 7/18/05	Thu 9/1/05		100%	KAS[30%]
	28	Document the platform for POC	1 day	Fri 12/30/05	Fri 12/30/05	39	0%	Tim Buss
	29	Define BPEL Service Flow for POC	15 days	Tue 10/18/05	Mon 11/7/05	79FF,9C	75%	Anand Gurumurthy
	30	Document BPEL Service Flow Design Guide	44 days	Tue 11/1/05	Fri 12/30/05		0%	Tim Buss
	31	Define Security for POC	5 days	Mon 10/24/05	Fri 10/28/05		100%	Brian Carroll
	32	Security Architecture Document	20 days	Thu 12/1/05	Wed 12/28/05		0%	Brian Carroll
	33							
	34	Define and Provision Technology platform	99 days	Mon 7/18/05	Thu 12/1/05		15%	
	35	Define Web Server (Default=Tomcat)	1 day	Mon 7/18/05	Mon 7/18/05		100%	TB,BRC
	36	Define web service technology Java impl to use	5 days	Tue 7/19/05	Mon 7/25/05	35	100%	BRC,TB
	37	Individual installs of technology platforms	39 days	Mon 10/10/05	Thu 12/1/05	36	0%	
	38	Base Hardware	20 days	Mon 10/10/05	Fri 11/4/05		0%	Kevin Parker,Tim Buss,Mirinda L
	39	Base VMWare Image	1 day	Mon 11/7/05	Mon 11/7/05	38	0%	Tim Buss
	40	Serena Software Installation	18 days	Tue 11/8/05	Thu 12/1/05	39	0%	
	41	WSDL Installation	1 day	Tue 11/8/05	Tue 11/8/05	95,99,11	0%	Tim Buss
	42	Stub Installation	1 day	Mon 11/21/05	Mon 11/21/05	96,100,	0%	Tim Buss
	43	Service Installation	1 day	Thu 12/1/05	Thu 12/1/05	97,101,	0%	Tim Buss
	44	Secure Software Installation	18 days	Tue 11/8/05	Thu 12/1/05	39	0%	
	45	WSDL Installation	1 day	Tue 11/8/05	Tue 11/8/05	129	0%	John Streiff
	46	Stub Installation	1 day	Mon 11/21/05	Mon 11/21/05	130	0%	John Streiff
	47	Service Installation	1 day	Thu 12/1/05	Thu 12/1/05	131	0%	John Streiff
	48	Segue Software Installation	10 days	Tue 11/8/05	Mon 11/21/05	39	0%	
	49	WSDL Installation	1 day	Tue 11/8/05	Tue 11/8/05	134,141	0%	Bob Brady

	ID	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names
	50	Stub Installation	1 day	Tue 11/8/05	Tue 11/8/05	135,142	0%	Bob Brady
	51	Service Installation	1 day	Mon 11/21/05	Mon 11/21/05	136,143	0%	Bob Brady
	52	Catalyst Software Installation	10 days	Tue 11/8/05	Mon 11/21/05	39	0%	
	53	WSDL Installation	1 day	Tue 11/8/05	Tue 11/8/05	146	0%	Steve Taylor
	54	Stub Installation	1 day	Tue 11/8/05	Tue 11/8/05	147	0%	Steve Taylor
	55	Service Installation	1 day	Mon 11/21/05	Mon 11/21/05	148	0%	Steve Taylor
	56							
	57	Event Manager	101 days?	Mon 7/18/05	Mon 12/5/05		4%	
	58	Identify EM Requirements	1 day	Mon 7/18/05	Mon 7/18/05		100%	BRC
	59	Identify EM candidate Open Source technologies	2 days	Tue 7/19/05	Wed 7/20/05	58	100%	BRC
	60	Example Service for Event Schema - Remove?	16 days?	Mon 10/10/05	Mon 10/31/05		0%	Manny Panis,Tim Dionne,Brian C
	61	All Services & Events Working - Remove?	14 days?	Tue 11/1/05	Fri 11/18/05	60	0%	Manny Panis,Tim Dionne,Brian C
	62	Implement Event Manager for POC	20 days	Tue 11/1/05	Mon 11/28/05		0%	Manny Panis,Tim Dionne,Brian C
	63	Implement example tool event emitter wrapper	10 days	Tue 11/1/05	Mon 11/14/05		0%	Manny Panis,Tim Dionne,Brian C
	64	Verify correct operation of EM for POC	3 days	Tue 11/29/05	Thu 12/1/05	63,62	0%	Tim Dionne,Manny Panis,Brian C
	65	Document EM configuration for POC (XML Schema)	2 days	Fri 12/2/05	Mon 12/5/05	64	0%	Tim Dionne,Manny Panis,Brian C
	66							
	67	Service Flow/BPEL Engine	81 days	Mon 7/18/05	Mon 11/7/05		47%	
	68	Evaluate BPM BPEL Open Source Candidates	8 days	Mon 7/18/05	Wed 7/27/05		100%	TB,CogAP
	69	Implement Get Build Deploy , Scan and Test Service Use cas	23 days	Thu 10/6/05	Mon 11/7/05		43%	
	80	Implement Create TM Requirement, RM Requirement, Synch	14 days	Wed 10/19/05	Mon 11/7/05		20%	
	91							
	92	POC Web Service/Event Providers	37 days	Tue 10/11/05	Wed 11/30/05		10%	
	93	ALF	24 days	Fri 10/28/05	Wed 11/30/05		5%	
	94	Raise an Event (approve build & build service flow)	24 days	Fri 10/28/05	Wed 11/30/05		13%	
	95	WSDL	3 days	Fri 10/28/05	Tue 11/1/05		100%	Manny Panis,Tim Dionne,Brian C
	96	Working Stub	13 days	Wed 11/2/05	Fri 11/18/05	95	0%	Brian Carroll,Tim Dionne,Manny
	97	Web Service Implementation	8 days	Mon 11/21/05	Wed 11/30/05	96	0%	Brian Carroll,Tim Dionne,Manny
	98	Logging Service (Hope for POC)	16 days	Fri 10/28/05	Fri 11/18/05		0%	
	99	WSDL	3 days	Fri 10/28/05	Tue 11/1/05		0%	Manny Panis,Tim Dionne,Brian C
	100	Working Stub	3 days	Wed 11/2/05	Fri 11/4/05	99	0%	Brian Carroll,Tim Dionne,Manny
	101	Web Service Implementation	10 days	Mon 11/7/05	Fri 11/18/05	100	0%	Brian Carroll,Tim Dionne,Manny
	102	Generalized Compensating Service (email to user)	16 days	Fri 10/28/05	Fri 11/18/05		0%	
	103	Working Stub	6 days	Fri 10/28/05	Fri 11/4/05		0%	
	104	Web Service Implementation	10 days	Mon 11/7/05	Fri 11/18/05	103	0%	
	105	Serena	37 days	Tue 10/11/05	Wed 11/30/05		8%	

	ID	Task Name	Duration	Start	Finish	Predecessor	% Complete	Resource Names
	106	Update Service (build service flow)	16 days	Fri 10/28/05	Fri 11/18/05		38%	
	107	WSDL	3 days	Fri 10/28/05	Tue 11/1/05		100%	Kerstin Baird,Tom Clement
	108	Working Stub	3 days	Wed 11/2/05	Fri 11/4/05	107	100%	Kerstin Baird,Tom Clement
	109	Web Service Implementation	10 days	Mon 11/7/05	Fri 11/18/05	108	0%	Kerstin Baird,Tom Clement
	110	Backout (Update compensating service)	29 days	Tue 10/11/05	Fri 11/18/05		0%	
	111	Working Stub	15 days	Tue 10/11/05	Mon 10/31/05		0%	Kerstin Baird,Tom Clement
	112	Web Service Implementation	14 days	Tue 11/1/05	Fri 11/18/05	111	0%	Kerstin Baird,Tom Clement
	113	Get Source Code (build service flow)	24 days	Fri 10/28/05	Wed 11/30/05		13%	
	114	WSDL	3 days	Fri 10/28/05	Tue 11/1/05		100%	Brian Carroll
	115	Working Stub	13 days	Wed 11/2/05	Fri 11/18/05	114	0%	Tim Buss,Anand,Arul
	116	Web Service Implementation	8 days	Mon 11/21/05	Wed 11/30/05	115	0%	Tim Buss,Anand,Arul
	117	Remove Source Code (Get compensating service)	29 days	Tue 10/11/05	Fri 11/18/05		0%	
	118	Working Stub	15 days	Tue 10/11/05	Mon 10/31/05		0%	Tim Buss,Anand,Arul
	119	Web Service Implementation	14 days	Tue 11/1/05	Fri 11/18/05	118	0%	Tim Buss,Anand,Arul
	120	Deploy - Call Builder (build service flow)	24 days	Fri 10/28/05	Wed 11/30/05		13%	
	121	WSDL	3 days	Fri 10/28/05	Tue 11/1/05		100%	Brian Carroll
	122	Working Stub	13 days	Wed 11/2/05	Fri 11/18/05	121	0%	Tim Buss,Anand,Arul
	123	Web Service Implementation	8 days	Mon 11/21/05	Wed 11/30/05	122	0%	Tim Buss,Anand,Arul
	124	Undeploy (Deploy compensating service)	29 days	Tue 10/11/05	Fri 11/18/05		0%	
	125	Working Stub	15 days	Tue 10/11/05	Mon 10/31/05		0%	Tim Buss,Anand Arul
	126	Web Service Implementation	14 days	Tue 11/1/05	Fri 11/18/05	125	0%	Tim Buss,Anand Arul
	127	Secure	24 days	Fri 10/28/05	Wed 11/30/05		0%	
	128	Scan (scan service flow)	24 days	Fri 10/28/05	Wed 11/30/05		0%	
	129	WSDL	5 days	Fri 10/28/05	Thu 11/3/05		0%	John Streiff
	130	Working Stub for Web Services	11 days	Fri 11/4/05	Fri 11/18/05	129	0%	John Streiff
	131	Web Service Implementation	8 days	Mon 11/21/05	Wed 11/30/05	130	0%	John Streiff
	132	Segue	29 days	Tue 10/11/05	Fri 11/18/05		20%	
	133	Add Scan/Test Results to Test Mgmt (scan/test build ser	16 days	Fri 10/28/05	Fri 11/18/05		38%	
	134	WSDL	1 day	Fri 10/28/05	Fri 10/28/05		100%	Bob Brady
	135	Working Stub for Web Services	5 days	Mon 10/31/05	Fri 11/4/05	134	100%	Bob Brady
	136	Web Service Implementation	10 days	Mon 11/7/05	Fri 11/18/05	135	0%	Bob Brady
	137	Remove Results from Test Mgmt (Add Scan/Test Result	29 days	Tue 10/11/05	Fri 11/18/05		0%	
	138	Working Stub for Web Services	15 days	Tue 10/11/05	Mon 10/31/05		0%	Bob Brady
	139	Web Service Implementation	14 days	Tue 11/1/05	Fri 11/18/05	138	0%	Bob Brady
	140	Run Automated Test Scripts (test build service flow)	16 days	Fri 10/28/05	Fri 11/18/05		38%	
	141	WSDL	1 day	Fri 10/28/05	Fri 10/28/05		100%	Bob Brady

	ID	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names
	142	Working Stub for Web Services	5 days	Mon 10/31/05	Fri 11/4/05	141	100%	Bob Brady
	143	Web Service Implementation	10 days	Mon 11/7/05	Fri 11/18/05	142	0%	Bob Brady
	144	Catalyst	16 days	Fri 10/28/05	Fri 11/18/05		19%	
	145	Build (build service flow)	16 days	Fri 10/28/05	Fri 11/18/05		19%	
	146	WSDL	3 days	Fri 10/28/05	Tue 11/1/05		100%	Steve Taylor
	147	Working Stub for Web Services	3 days	Wed 11/2/05	Fri 11/4/05	146	0%	Steve Taylor
	148	Web Service Implementation	10 days	Mon 11/7/05	Fri 11/18/05	147	0%	Steve Taylor
	149							
	150	Integrate/Finalize POC	13 days	Tue 12/6/05	Thu 12/22/05		0%	
	151	Integration (assemble) prototype	8 days	Tue 12/6/05	Thu 12/15/05	57,67,9:	0%	Tim Buss,Brian Carroll
	152	Test final integration	5 days	Fri 12/16/05	Thu 12/22/05	151	0%	Chris Rollo
	153							
	154	Deliver POC	22 days	Fri 12/16/05	Fri 1/13/06	151	0%	
	155	Prepare PPT to demo prototype	22 days	Fri 12/16/05	Fri 1/13/06	31	0%	Kevin Parker,Shaw
	156	Demonstrate prototype to POC members	0 days	Fri 1/13/06	Fri 1/13/06	155	0%	Kevin Parker
	157							
	158	Eclipse ALF validation phase (Eclipse checklist)	22 days	Thu 12/1/05	Fri 12/30/05		0%	
	159	Identify critical use cases	10 days	Mon 12/19/05	Fri 12/30/05		0%	Shaw
	160	Produce High Level Design	0 days	Fri 12/30/05	Fri 12/30/05	25FF	0%	Brian Carroll,Tim Buss
	161	Investigate and prototype high risk areas (covered in other tasks)	0 days	Fri 12/30/05	Fri 12/30/05	151	0%	ALF Team
	162	Produce high level project plan for Implementation Phase	0 days	Fri 12/30/05	Fri 12/30/05	160	0%	Mirinda Lowe
	163	Prepare for Checkpoint Review	12 days	Thu 12/1/05	Fri 12/16/05		0%	Ali Kheirrolomoom
	164	Schedule Checkpoint Review	1 day	Fri 12/30/05	Fri 12/30/05	163	0%	Ali Kheirrolomoom
	165							
	166							
	167							
	168							
	169							
	170							
	171							
	172							
	173							
	174							
	175							
	176							
	177							

Active Action Items

Item Id	Title	Due Date	Owner
Int02006	Decide on sample project for POC that's testable, buildable, scanable, & runnable	11/4/2005 0:00	POC Team Tim Buss,
Int02008	Finalize handling of VMWare Image for POC participants	11/4/2005 0:00	Kevin Parker
Int02009	Finalize versions of software to run - Java, TomCat, etc.	11/4/2005 0:00	Tim Buss
Int02010	Determine how to handle Req POC1 - Project Names in Code Scan Service	11/4/2005 0:00	POC Team
Int02007	Plan for 2nd Demo in Jan or March timeframe	11/25/2005 0:00	Mirinda Lowe