[bookmark: _GoBack]On September 24, Dmitry Kornilov presented to the Jakarta EE Working Group, the following GlassFish release plan (changed lines are in bold):

        Sep 18 -- All code required for GF build contributed. 

        Sep 23 — Eclipse GlassFish builds.

        Oct 1 -- Java EE 8 CTS testing. We are able to run CTS tests on Eclipse GlassFish. 
(Can run the tests, but not necessarily pass the tests.)

        Oct 22 — CI/CD release pipelines completed.  
(Concern that this might slip into November.)

        Oct 22 -- Eclipse GlassFish 5.1-RC1 milestone release.
(Considered do-able.)

        Nov 5 — Dependencies updated. All projects are released to OSSRH and have dependencies to Eclipse version of other components.

        Nov 30 -- Release Review completed.

        Dec 14 -- Eclipse GlassFish 5.1 release. All CTS tests are passed.
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