



ACTF Project Status Update

Nov. 20th, 2012

Kentarou Fukuda, IBM





Agenda

- 1. ACTF repository migration from CVS to Git (Kentarou)
- 2. ACTF 1.1 (Kepler) Release Information
- 2. VIPS as a Web service (Yeliz/Elgin)
- 3. EIVAA (Grace)
- 4. Other discussions



ACTF repository migration from CVS to Git

- Eclipse CVS repository will terminate soon.
- We need to migrate from CVS to Git
 - http://wiki.eclipse.org/Git/Migrating_to_Git
- Archive our current CVS repository and start with a fresh Git repository



ACTF 1.1 (Kepler) Release

- M1 Friday, August 24, 2012
 - M2 Friday, October 05
 - M3 Friday, November 16
 - M4 Friday, December 21
 - M5 Friday, February 08, 2013
 - M6 Friday, March 22
 - M7 Friday, May 10
 - RC1 Friday, May 24
 - RC2 Friday, May 31
 - RC3 Friday, June 07
 - RC4 Friday, June 14
 - Release Wednesday, June 26, 2013
- Work items
 - ◆ Enhance WCAG 2.0 (AAA) support
 - ◆ Adapt to Eclipse 4.x UI



Thank you!

