



MDT EODM Termination Review

Kenn Hussey
MDT Project Lead
October 8, 2008



EODM History and State

- EODM originated as an IBM alphaworks project and then an EMFT component lead by a team at IBM China Research Lab
- EODM gained some users but its original development team has essentially abandoned it (responsibility has been transferred to another group within IBM)
- It's clear from newsgroup and mailing list history that the component is either not active or not open and transparent:
 - <http://dev.eclipse.org/mhonarc/lists/mdt-eodm.dev/maillist.html>
 - <http://www.eclipse.org/newsportal/thread.php?group=eclipse.modeling.mdt.eodm>
- Similarly, Dash shows CVS activity by remaining EODM committers (lzhang, yyang) is quite low:
 - <http://dash.eclipse.org/dash/commits/web-app/summary.cgi?login=y&year=x&top=modeling&project=modeling.mdt>
- Interest in implementing ODM at Eclipse has been expressed by another party, but this will be pursued in a new MDT sub-project

Archiving EODM



- The actions to be taken to archive the EODM component of MDT are:
 - Remove the following committers from the MDT project:
 - Lei Zhang
 - Yang Yang
 - ZIP up and remove these directories from CVS:
 - /cvsroot/modeling/org.eclipse.mdt/org.eclipse.eodm
 - /cvsroot/modeling/org.eclipse.mdt/org.eclipse.eodm.releng
 - /cvsroot/org.eclipse/www/modeling/mdt/eodm
 - Mark the 15 open bugs in Bugzilla as WONTFIX
 - Archive and close for further submission the Modeling > MDT > EODM Bugzilla component
 - Archive the EODM wiki page <http://wiki.eclipse.org/MDT-EODM>