



M2T-Xpand 0.7.0 Release Review

June 10, 2009

Communication Channel: `eclipse.modeling.m2t` newsgroup

Process Documentation:

http://www.eclipse.org/projects/dev_process/development_process.php



Release highlights

- First release at Eclipse
 - Initial contribution from openArchitectureWare
 - Significant performance improvements
- Quality of APIs
 - no “provisional” APIs,
 - all non-API code in “internal” packages
- End of Life Issues:
 - None
- IP Issues:
 - None
- Committer Diversity
 - Committers from itemis, Paranor, and SAP

Bugzilla



- As of May 27, 2009

Status

	NEW	ASSIGNED	RESOLVED	VERIFIED	CLOSED	Total
Severity critical	<u>1</u>	.	<u>3</u>	.	.	<u>4</u>
major	<u>2</u>	.	<u>3</u>	.	<u>1</u>	<u>6</u>
normal	<u>44</u>	.	<u>55</u>	<u>3</u>	<u>2</u>	<u>104</u>
minor	.	.	<u>1</u>	.	<u>1</u>	<u>2</u>
enhancement	<u>1</u>	<u>2</u>	<u>4</u>	.	.	<u>7</u>
Total	<u>48</u>	<u>2</u>	<u>66</u>	<u>3</u>	<u>4</u>	<u>123</u>



Standards and UI Usability

- Standards
 - No Standards used
- UI Usability
 - Internationalization
 - I18N ready
 - ICU4J
 - Localization
 - Participates in Babel



Schedule

- Release Plan
 - Following Galileo +2 schedule. At RC1, as of May 27, 2009

▪ M2	10/01/2008		▪ RC1	05/19/2009
▪ M3	11/12/2008		▪ RC2	05/26/2009
▪ M4	12/29/2008		▪ RC3	06/02/2009
▪ M5	02/06/2009		▪ RC4	06/09/2009
▪ M6	03/18/2009	(API freeze)	▪ RC5	06/16/2009
▪ M7	05/05/2009		▪ 0.7.0	06/28/2009



Communities

- Active newsgroup (eclipse.modeling.m2t)
- Conference Participation
 - EclipseCon 2009
 - EclipseSummit 2008



IP Issues

- IP Log – Foundation generated (and submitted) for modeling.m2t
 - http://www.eclipse.org/projects/ip_log.php?projectid=modeling.m2t