




## Tigerstripe Update – 0.5

E. Dillon

Feb'10



# Overview

- Schedule
- Content
- Tigerstripe 0.6 Timeline

# Tigerstripe 0.5 Release

- 0.5M2 last milestone posted in Jan'10 – 99% complete
- Looking at actual release in March'10.
- Content
  - Eclipse Galileo
  - Strengthening
  - Better support for multi-project split of models
  - Additional UI functionalities




# Tigerstripe 0.5 - Highlights

- Updated work infrastructure
  - Tycho (maven 3) based builds
- Continuous build infrastructure
  - Hudson
  - WindowsTester (100+ UI flows recorded)

# Tigerstripe 0.5 Highlights

## Explorer Extensions


- Stereotypes and Relationship Anchors



# Tigerstripe 0.5 - Highlights

## Multi-project Support

- ModelId and References



The screenshot shows a 'General Information' dialog box with the following fields:

General Information	
Name:	Model
<b>Id:</b>	com.mycompany.models.Model1
Version:	0.0.0
Description:	

- Model refactoring

Cross-project

Additional Bug Fixes

# Tigerstripe 0.5 - Highlights

## TMF Specifics

- SID Import UML2 Mappings

Open-sourced on [dev.eclipse.org](http://dev.eclipse.org)

Contains all latest requests for SID import

Ready to be extended...



# Tigerstripe 0.5 - Highlights

## Update site Integration

- Tigerstripe Generators are Eclipse plugins  
Install them from update site  
True Debug
- Tigerstripe Profile as Eclipse Plugin



## Tigerstripe 0.5 – what is not in

- Stereotype Properties View (scheduled for 0.6)
- Custom multiplicities – not scheduled at this time.

# Tigerstripe 0.6 - Planning

- Current plan is for release around Jun-Jul'10
- Planned content
  - Stereotype Properties View
  - Annotation updates
  - Delivery of Modules through update site
  - Bug fixes.



**CISCO**